

MICROFILM PROGRESS REPORT  
1 June 1951

Vital Materials Microfilm

Office	Total Frames Filmed	Total Reels Filmed	Frames Filmed 1 Mar. - 31 May	Reels Filmed 1 Mar. - 31 May	Frames Filmed During May	Reels Filmed During May	Initial Project
Biographic Register	282,787*	113	None	None	None	None	100%
Graphics Register	263,000	218	130,672	149	25,471	36	24%
Industrial Register	<u>544,383</u> †	<u>221</u>	<u>65,464</u>	<u>37</u>	<u>34,000</u>	<u>17</u>	<u>100%</u>
TOTALS	1,090,170	552	196,136	186	59,471	53	75%

Reduction of Records Microfilm

Office	Total Frames Filmed	Total Reels Filmed	Frames Filmed 1 Mar. - 31 May	Reels Filmed 1 Mar. - 31 May	Frames Filmed During May	Reels Filmed During May	Initial Project
Biographic Register	51,003	44	51,003	44	10,800	9	60%
Industrial Register	81,000	Unknown**	None	None	None	None	100%
CIA Library, OCD	<u>869,981</u>	—	<u>217,215</u>	—	<u>94,454</u>	<u>64</u>	<u>60%</u>
TOTALS	1,001,984		268,218		105,254	73	74%
GRAND TOTAL	2,092,154		464,354		164,725	126	--

\* An estimated 60,000 frames will be filmed every six months in order to keep the VM file current.  
 \*\* Work done by Reproduction Branch, Services.  
 † New incoming material is filmed each day. 242,668 frames of continuation or new material have been filmed to date.